

Post-2017 Hoover Allocation Process

**Western Area Power
Administration**

2017

**Colorado River Commission
of Nevada**

Western & CRC Contract
Execute Contracts – Late 2016
Delivery Arrangements – October 2016

**Phase 4 - CRC Schedule A, B & D Contracts
(both Western's & CRC's Sch. D NV Allottees)**
Finalize Mid to Late 2016

- Execute Contracts – Late 2016
- Delivery Arrangements – October 2016
- Contractor Meetings – Early to Mid 2016

2016

**Western's Schedule A, B & D Contracts,
Implementation Agreement, and
Metering & Scheduling Instructions**
Finalize Winter 2015
Contractor Meetings – Summer & Fall 2015
Draft Contracts Available – Spring 2015

Western & CRC Contract
- Contractor Meetings – Summer & Fall 2015

Phase 3 - Schedule D - Allocations
**- Commission Hearing to Approve Proposed
Allocations – tentatively Sept 2015**

- Commission denied waivers of specific eligibility requirements - June 9, 2015
- Request for Comments on Draft Order March 9, 2015
- Applications due - January 9, 2015
- Notice of Public Meetings & Call for Applications - November 17, 2014

2015

Phase 2 - Schedule D – Allocation Criteria
- Commission Approval of Proposed Allocation Criteria November 13, 2014
- Proposed Allocation Criteria- August 25, 2014

Phase 1 – NAC Rulemaking
- Legislative Commission Adoption of Proposed Regulations – June 23, 2014
- Commission Approval of Proposed Regulations – June 10, 2014

FRN #5 - Final Allocations
December 18, 2014

FRN #4 - Proposed Allocations
August 8, 2014

2014

**FRN #3 - Finalize Marketing Criteria
and Call for Applications**
December 30, 2013

NV Statutory Change: AB 199
amended NRS 704.787, passed May 24, 2013

2013

FRN #2 - Notice of Proposed Marketing Criteria
October 30, 2012

FRN #1 - Conformed Power Marketing
June 14, 2012

2012

Revised – 7/09/2015